QUARTERLY PROGRESS REPORT

Project Title: | Technology Transfer

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Nick Vitillo
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
RF-CUNY 18 UTRC #49777-01-02 Robert Paaswell
Start Date: January 1, 2002 Period Covered:
End Date: December 31, 2002 September — December 31, 2002
Planned Activities % of Total | % of Task | % of Task % of Total
this to date Complete
quarter
In-house Lecture Series 10% 0% 0% 0%
Visiting Scholars Seminar Series 20% 50% 50% 10%
Research Newsletter 20% 50% 50% 10%
US DOT Reporting Requirements 20% 50% 100% 20%
(Annual Report, Semi-Annual
Report, etc...)
Publication & Distribution of 5% 100% 100% 5%
Research Papers
Distribute Request for Proposals 15% 100% 100% 15%
Participate in Conferences 10% 80% 100% 10%
Total 100% 70%

1. Progress this quarter by task:

e The work was begun for the fall newsletter.

e The UTRC completed the Annual Report in response to USDOT Grant
Requirements. Member Universities were contacted to complete the USDOT
Performance Indicators for submission to the USDOT.

e The UTRC staff completed publication of recent final reports and sent the reports
to the USDOT, NJDOT and TRB.

e The UTRC attended NJDOT Quarterly report meetings and a budget meeting to
discuss invoices.

e The NJDOT in-house lecture series was organized, however the first lecture was
cancelled by NJDOT due to a conflict.

2. Proposed activities for next quarter by task

e Preparation for Quarterly meetings
e NJDOT In-house lecture series




e Fall Research Newsletter

3. List of deliverables provided in this quarter by task (product date)
4. Progress on Implementation and Training Activities
5. Problems/Proposed Solutions

6. Budget Summary

Total Project Budget(# of years) - 1 year $69,788
Total Project Expenditure to date $41,300

% of Total Project Budget Expended 59%

Task Order Number/Study Number: RF-CUNY 18
Current Task Order Budget (# of years) 1 year

Actual Expenditure to date against current task order $29,663

% of current task order budget expended 59%




